Timeline on Armored Vehicle

2015 - General discussion of potential acquisition of MRAP -- military surplus armored
vehicle -- with decision not to proceed with military vehicle.

7/28/16 — Email from Police Chief, Mike Diekhoff, to Controller, Jeff Underwood —
Updating 5 year capital plan — Added Armored Vehicle to Public Safety LIT budget
request for 2019-$235K estimate.

8/3/16 — Email from Controller, Jeff Underwood, to Deputy Mayor, Mick Renneisen —
Updated overall City capital plan — showing added Armored Vehicle.

8/8/16 — Email from City Attorney, Thomas Cameron, to Public Safety LIT Committee &
Others — showing Armored Vehicle request scheduled for 2019 - $235K
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12/29/16 — Email from Controller, Jeff Underwood to Deputy Mayor Mick Renneisen
and Mayor John Hamilton — Updated overall City Capital Plan — included Police
requested move of Armored Vehicle purchase from 2019 to 2018, due to a garage and
basement project at BPD Headquarters coming in at excessive cost, and deemed
unnecessary at this time. This allowed Chief Diekhoff to accelerate purchase of Armored
Vehicle to 2018, with approval from Office of the Mayor.

3/2/17 - After research of vehicle options, received price quotation from Lenco.

6/28/17 — Acceptance of Proposal signed by Chief Michael Diekhoff at the direction of
Controller Jeff Underwood. Purchase Order created for purchase of Armored Vehicle -
$225,157 - $200k from LIT & $25,127 from Crime Control budget. Planned delivery of
vehicle summer 2018.

2/6/18 - Purchase of Lenco BearCat for CIRT announced at Annual Public Safety
Meeting by Chief Diekhoff



